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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this modification is to fund and direct the contractor to obtain ABS certification, Definitize the

delivery dates for task deliverables established in the Basic Order and Modification 03, revise several delivery dates;

establish a new Cost Plus Fixed Fee Labor Completion Clin, add additional labor, material and travel to several existing

Clins and to add the clause Value Added Tax (Vat).

1.  C.2.3.5.1, page 6 of 11, modification 03 - Change the date of May 1, 2003 to reflect June 2, 2003.   The Government will provide

draft LSV TMs to ICI by June 2, 2003.

2.  Definitize the delivery dates  for the tasks/deliverables established in the Basic Order and Modification/Amendment 03 of Order

Number DAAE07-99-D-S011/0020.  The estimated completion dates are as follows:

128FT Tug C4I Deliverables

Deliverable                                          Due Date                                             SOW Para

Schedule/Milestones                                      Ongoing                                              C.4.5

List of Equip. Specs                                     24 Feb 03                                            C.2.3.3.1

Tech Inst'n Data                                         24 Feb 03                                            C.2.3.3.2

Prelim C4ISR Instn Arrangement Design                    24 Feb 03                                            C.2.3.3.3

Final C4ISR Instn Arrangement Design                     22 Apr 03                                            C.2.3.3.3

C4ISR Performance Specs & Detailed Instn Design Drawings 22 Apr 03                                            C.2.3.3.4

As-Built Drawings                                        22 Dec 03                                            C.2.3.3.5

Upgrade Drawings, Specs and Material Lists               22 Dec 03                                            C.2.3.3.7

Operator & Maintenance Manuals (final)                   31 Dec 03                                            C.2.3.5.1

Training Materials                               IAW CEB-H Schedule                                      C.2.3.6

Conduct Crew/Operator Training                        IAW CEB-H Schedule                                      C.2.3.6

Training Packets (Incorrectly labelled as C.2.3.7, this is part of C.2.3.6 above)        N/A                  C.2.3.7

Preliminary Redesign Drawings                            31 Jan 2003                                          C.4.7

Engineering Calcs                                        31 Feb 2003                                          C.4.7

Final Redesign Drawing Package                90 Days after completion of work                                C.4.7

Note:  Operator and Training Manuals due date subject to change contingent on the Government's ability to provide draft LSV manuals to

ICI by 2 June 2003.  Final Operator and Training Manuals are due 30 days after receipt of Government comments on the draft Operator and

Training Manuals and Final Operator and Training Manuals are due NLT 31 Dec 03.

3.    Basic SOW, Paragraph 6.0 -Add the following language   "and complete performance for the effort specified herein is due not later

than 28 Mar 04."

4.   Modification 02, Section C, page 8 or 9, paragraph 4 - Delete the words "and within 180 days after award of this task order" and

replace with "but not later than 28 Mar 04".

5.  In accordance with the Basic Statement of Work, paragraph 4.3. Clin 1001AF is hereby established to fund the Completion Scope Labor

to support the ABS Certification effort: this is a Cost Plus Fixed Fee Clin in the amount of $116,398.00 (Cost Only no Fee) for ABS

approval/Survey Costs for the LT 803.  The period of performance for this ABS Certification CLIN will be from the award of this

modification to 28 March 2004.

6.  The following Clins are hereby revised to add additional labor, and travel as follows:

Clin 1001AE is hereby increased by $55,216.03 (C4ISR Labor)from $642,799.21 to $698,015.24.

Clin 1004AC is hereby increased by $ 5,397.50 (C4ISR Travel) from $164,040.72 to $169,438.22.

7.  Clin 1003AC is hereby established to add additional funding to Material (QDR) in the amount of $14,303.38 (Cost Only)

Due to Clin 1003AA not allowing me to increase due to wrong unit of issue coding when the Clin was established.

8.  The following Value Added Tax (VAT) Exclusion clause is added to this task order as follows:

The goods and/or services listed are to be delivered at a price exclusive of VAT under the arrangements agreed between the appropriate

US authorities and H.M. Customs and Excise (Reference Peiv 46/7).  I hereby certify that these goods and/or services are being purchased

for United States official purposes only.

9.  The total dollar value of this task order is increased by $191,314.91, from $2,382.696.21 to $2,574.011.12.

10.  All other terms and conditions of this task order remains unchanged.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

                                               *** END OF NARRATIVE A 005 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

1001AE        SERVICES LINE ITEM                                                                           $        698,015.24              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTRACT, 0020

              PRON: A116H544EH    PRON AMD: 02    ACRN: AA

              AMS CD: 53901110188

                Labor to support PM Force Projection

                Command, Control, Communications, Computers,

                Intelligence, Surveillance, and Reconnaissance

                (C4ISR), 128 ft. Tug

                Cost Plus Fixed Fee CLIN                                      Est. Cost:          $652,350.70

                                                                              Fixed Fee:            45,664.54

                                                                              Total CPFF:         $698,015.24

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       698,015.24

1001AF        SERVICES LINE ITEM                                                                           $        116,398.00              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI/ABS CERTIF

              PRON: P136H0382T    PRON AMD: 02    ACRN: AD

              AMS CD: 53901110185

                Cost Plus Fixed Fee

                (Cost Only No Fee)

                              (End of narrative B001)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
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MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-MAR-2004

                            $       116,398.00

1003AC        SERVICES LINE ITEM                                                                           $         14,303.38              __________________                                                                            __________________

              NOUN: LARGE TUG - ICI/ABS CERTIF

              PRON: P136H0382T    PRON AMD: 02    ACRN: AD

              AMS CD: 53901110185

                              (End of narrative B001)

                Material (QDR)

                Cost Only CLIN, No Fee

                (Goes with Clin 1003AA)

                              (End of narrative B002)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-MAR-2004

                            $        14,303.38

1004AC        SERVICES LINE ITEM                                                                           $        169,438.22              __________________                                                                            __________________

              NOUN: LARGE TUG, ICI CONTRACT, 0020

              PRON: A116H544EH    PRON AMD: 02    ACRN: AA

              AMS CD: 53901110188
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2003

                            $       169,438.22
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

C.2.3.5.1 ICI shall provide Operator and Maintenance C4ISR Technical Manuals 55-1925-XXX-12&P to reflect the completed C4ISR

suite configuration. The maintenance portion of the Technical Manuals (TMs) will reflect procedures for the highest level of maintenance

authorized to service the equipment (i.e. - Organizational Maintenance). ICI shall provide C4ISR maintenance manual TM 55-1925-XXX-12&P

to the Government in accordance with MIL-STD 400051A. The Government will provide ICI with the draft C4ISR TM 55-1925-XXX-12&P for the

Logistics Support Vessel by 2 June 3003. ICI shall use these TM's to generate the C4ISR TM 55-1925-XXX-12&P for the LT 128'.  ICI shall

provide the Government with the draft LT 128' C4ISR TMs within 60 days after delivery of the Draft C4ISR LSV TMs (1 Aug 03).  ICI will

provide the Government with 3 hardcopy, punched and bound sets of the draft TMs. The Government will provide comments on the draft TMs

if required within 30 days of receipt. Upon the completion of:

1) A Government - combined TM verification and logistics demonstration; and

2) A formal Test Community Operational Assessment; the Government will provide ICI with final comments  on the draft TMs. ICI shall then

make the required changes and resubmit the TMs to the Government for review within 30 days after receipt of Government comments. Final

delivery of the TMs will include: 3 hardcopy, punched and bound sets, a camera ready copy and an electronic .pdf version.

The performance period for final delivery of the TMs shall be completed by 31 Dec 03.

                                               *** END OF NARRATIVE C 005 ***
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PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

1001AE  A116H544EH             AA       1        $         642,799.21  $          55,216.03            $         698,015.24

        53901110188                   1ZWG17

1001AF  P136H0382T             AD       1        $               0.00  $         116,398.00            $         116,398.00

        53901110185                   3ZCW09

1003AC  P136H0382T             AD       1        $               0.00  $          14,303.38            $          14,303.38

        53901110185                   3ZCW09

1004AC  A116H544EH             AA       1        $         164,040.72  $           5,397.50            $         169,438.22

        53901110188                   1ZWG17

                                                                           _________________

                                                         NET CHANGE    $         191,314.91

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12035000016D6D10P53901125FB  S20113                W56HZV           $          60,613.53

Army                 AD        21   32035000031C1C09P5390112512  S20113                W56HZV           $         130,701.38                                                                                                          __________________

                                                                                          NET CHANGE    $         191,314.91

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       2,382,696.21              $         191,314.91              $       2,574,011.12
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